
ID Outline
Number

Task Name Duration Start Finish

1 1 Burbank Well Destruction 230 days? Mon 4/1/13 Fri 2/14/14
2 1.1 Contractor Procurement 30 days Mon 4/1/13 Fri 5/10/13

3 1.2 Project Management 164 days? Tue 7/2/13 Fri 2/14/14
4 1.2.1 Grant Qtrly reports 142 days? Tue 7/2/13 Wed 1/15/14
5 1.2.2 Grant Final Report 30 days? Mon 1/6/14 Fri 2/14/14

6 1.3 Preparation of a Well Destruction Plans. 45 days? Mon 5/13/13 Fri 7/12/13
7 1.3.1 Presentation of all known information about the wells (provided to the contractor by BWP) 14 days? Mon 5/13/13 Thu 5/30/13
8 1.3.2 Video Log of the wells on DVD 1 day? Fri 5/31/13 Fri 5/31/13

9 1.3.3 Preparation of the well destruction permit applications 14 days? Mon 6/3/13 Thu 6/20/13

10 1.3.4 Filing the service request applications with Los Angeles County and payment of the fees. 1 day? Fri 6/21/13 Fri 6/21/13
11 1.3.5 Review the well Destruction Plans with the Los Angeles County Environmental Health Inspector and secure approval of the scope of work. 14 days? Mon 6/24/13 Thu 7/11/13
12 1.3.6 Provide a copy of the County Well Permit Application to BWP. 1 day? Fri 7/12/13 Fri 7/12/13
13 1.4 Execution of Well Destruction Plan. 70 days? Mon 7/15/13 Fri 10/18/13
14 1.4.1 Schedule the work and arrange with the Los Angeles County Environmental Health Inspector to be present for those portions of the work that must be witnessed 5 days Mon 7/15/13 Fri 7/19/13
15 1.4.2 City will remove existing piping from well site to main in the street for both sites 5 days Mon 7/22/13 Fri 7/26/13

16 1.4.3 Well No. 11a – At a minimum, the contractor shall: 30 days? Mon 7/29/13 Fri 9/6/13
17 1.4.3.1 Remove and dispose of the base plate and last/top column 30 days? Mon 7/29/13 Fri 9/6/13

18 1.4.3.2 Cut and remove piping, valve, and any other appurtenances located at the well site 30 days Mon 7/29/13 Fri 9/6/13
19 1.4.3.3 Execute the approved Well Destruction Plan and secure the Los Angeles County Health Inspector’s approval. 30 days Mon 7/29/13 Fri 9/6/13
20 1.4.3.4 Remove and dispose of the concrete pad and steel I beams 30 days Mon 7/29/13 Fri 9/6/13

21 1.4.3.5 Grading and surface restoration: 30 days Mon 7/29/13 Fri 9/6/13
22 1.4.3.6 Level area, backfill to grade and repave with asphalt 30 days Mon 7/29/13 Fri 9/6/13

23 1.4.3.7 Repair any portion of fencing and/or block wall that may have been damaged during the demolition phase of the project 30 days Mon 7/29/13 Fri 9/6/13
24 1.4.3.8 Clean the area so that the area is free of debris 30 days Mon 7/29/13 Fri 9/6/13

25 1.4.3.9 Demobilize from the work site. 30 days Mon 7/29/13 Fri 9/6/13
26 1.4.4 Well No. 12 – At a minimum, the contractor shall: 30 days Mon 9/9/13 Fri 10/18/13
27 1.4.4.1 Remove and dispose of the motor, base plate and last/top column 30 days Mon 9/9/13 Fri 10/18/13
28 1.4.4.2 Cut and remove piping, valve, and any other appurtenances located at the well site. 30 days Mon 9/9/13 Fri 10/18/13

29 1.4.4.3 Execute the approved Well Destruction Plan and secure the Los Angeles County Health Inspector’s approval. 30 days Mon 9/9/13 Fri 10/18/13

30 1.4.4.4 Remove and dispose of the concrete pump pad/pedistal. 30 days Mon 9/9/13 Fri 10/18/13
31 1.4.4.5 Grading and surface restoration: 30 days Mon 9/9/13 Fri 10/18/13
32 1.4.4.6 Backfill to 1" below grade. 30 days Mon 9/9/13 Fri 10/18/13

33 1.4.4.7 Restore area with 3/4" crushed rock and weed abatement matting 30 days Mon 9/9/13 Fri 10/18/13
34 1.4.4.8 Repair any portion of fencing that may have been damaged during the demolition phase of the project. 30 days Mon 9/9/13 Fri 10/18/13

35 1.4.4.9 Clean the area so that the area is free of debris. 30 days Mon 9/9/13 Fri 10/18/13
36 1.4.4.10 Demobilize from the work site. 30 days Mon 9/9/13 Fri 10/18/13
37 1.5 Completion of Documentation 120 days? Mon 7/22/13 Fri 1/3/14
38 1.5.1 Record all required data during execution of the work. 60 days? Mon 7/22/13 Fri 10/11/13

39 1.5.2 Prepare the Well Completion report 60 days? Mon 10/14/13 Fri 1/3/14
40 1.5.2.1 File a copy of each Well Completion Report with the County Office of Environmental Health. 60 days? Mon 10/14/13 Fri 1/3/14
41 1.5.2.2 File a copy of Each Well Completion Report with the State of California Department of Water Resources 60 days? Mon 10/14/13 Fri 1/3/14
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